
MIDDLETOWN MILITARY MUSEUM  

BUILDING COMMITTEE 

 

Thursday, July 28, 2016 

7:00PM 

MINUTES 

 
Middletown City Hall 

Room B19 
245 deKoven Drive 

Middletown, CT 
 

1. CHAIR OPENS MEETING  

 

2. APPROVAL OF MINUTES  

 A. July 28  

(Motion to approve minutes made by Ron Organek and seconded by Mike Regalsky, unanimously approved) 

3. FINANCIAL REPORT  

 A. Financial Report YTD  

(Motion to approve minutes made by Phil Caccola and seconded by Ron Organek, unanimously approved) 

4. PUBLIC COMMENTS  

The only member of the public that was present was attorney Joseph Milardo. Attorney Milardo encouraged 
the committee to continue the progress of museum. 

 

5. NEW BUSINESS 

 

 A. Military Museum Site Update  

The below update is from museum arcetect Steve Nelson; 



 

“Hello All. 
 
Since I cannot be at tonight's meeting, I would like to summarize the 
project's progress since our meeting two weeks  ago. 
 
Today's test pit soils investigation went well with field info showing good bearing 
material for the building.  
   
The corners of the future building have been staked and those interested should 
visit the site.    One large tree falls into the footprint's NE corner and several 
smaller trees along the north side will all have to be removed to have access 
around the building to put in the foundation.     This removal of trees and stumps 
will be another building project cost unless the city could remove the trees before 
construction starts. 
 
Ron has given us the approval to proceed with the existing plans.    An alternate 
sketch plan shown at the last meeting will not be developed.   Ron and Phil will 
explain.    That plan would have required an increase in cost to redesign and to 
build.     
 
The project will be kept as simple as possible and will remain buildable by 
any experienced builder.   
 
Our current plan is designed around a pre-engineered metal building package and 
prefabricated wall and roof panels delivered directly to the site.       
 
Our specifications are performance based to allow alternative approaches to 
achieve the building's size, shape, interior and finishes as designed at the least cost 
possible.   So in answer to Mike Rogalsky's question at the last meeting about a 
Kloter Farms type builder, they could also pre-engineer this building in timber and 
deliver it to the site if interested.   
 
We will continue to work with Brown and Wimler to develop a preliminary budget 
before we proceed with final plans as discussed at our last meeting.     We have 
not had any response from ModSpace.   We will report as soon as we have a 



budget.  
 

Best.  Steve “    

 

6. OTHER BUSINESS  

NONE 

7. ADJOURNMENT  

 

8. (Motion to approve minutes made by Ron Organek and seconded by Mike Regalsky, unanimously 
approved) 

 

Next meeting: Thursday, August 15 at 7pm 

------------------------------------------------------- 

 


